



## Presidential Election 28 sep 2019

No	Activity	Start	End		Duration	
1	Lessons Learned Workshops HQ and PEOs - identification of key activities in preparation for next elections	December 15, 2018	December 31, 2018		17	
2	Recruitment for vacant posts - Completion of Tashkheel posts HQ and field offices	March 22, 2019	May 20, 2019		60	
3	Capacity building plan and training for newly hired staff	May 20, 2019	June 19, 2019		31	
4	Security - PC Assessment; commitment from ANDSF to electoral timeline	May 1, 2019	May 30, 2019		30	
5	Socialization and agreement on readiness report by key stakeholders	April 15, 2019	April 15, 2019		1	
6	Voter List cleaning	January 1, 2019	May 19, 2019		139	
7	Candidate Nomination Presidential	December 22, 2018	January 20, 2019		30	
8	Verification of Candidate Documents Presidential	January 21, 2019	February 4, 2019		15	
9	Publication of Preliminary List of Candidates	February 5, 2019	February 5, 2019		1	
10	Challenges and appeals to Preliminary List of Candidates	February 5, 2019	March 22, 2019		46	
11	ECC Vetting process	March 30, 2019	April 20, 2019		22	
12	ECC Submission of Decision(s) to IEC	April 21, 2019	April 21, 2019		1	
13	Candidates Withdrawal Final Date	April 22, 2019	April 22, 2019		1	
14	Ballot lotery	April 23, 2019	April 23, 2019		1	
15	Candidates Final List Publication	April 24, 2019	April 24, 2019		1	
16	Election Calendar Publication	May 30, 2019	May 30, 2019		1	
17	Recruitment and training of VR staff	May 7, 2019	June 8, 2019		33	
18	Implementation of public outreach plan for Top-up Voter Registration and Ghazni VR	June 6, 2019	June 29, 2019		24	
19	Voter Registration Update	June 8, 2019	June 29, 2019		22	
20	Voter Registration Ghazni	June 8, 2019	June 29, 2019		22	
21	Public Display of Voters list for review for corrections	June 8, 2019	June 29, 2019		22	
22	Publication of PRELIMINARY Voters List	June 29, 2019	July 1, 2019		3	
23	Objections against the preliminary Voters List	June 29, 2019	July 2, 2019	IEC	4	
24	Corrections on Preliminary Voters List	June 29, 2019	July 2, 2019		4	
25	Complaints against exhibition and corrections process	June 29, 2019	July 18, 2019	ECC	20	
26	Finalization of Polling Centers List by security	June 10, 2019	June 10, 2019		1	
27	Media Committee Establishment	April 26, 2019	January 31, 2020		281	
28	Accreditation of observers and candidate agents	April 26, 2019	September 21, 2019		149	
29	Final VOTER LIST ready	July 19, 2019	July 19, 2019		1	
30	Generation and Printing of Ballots- Arrival of Sensitive Material at IEC	July 20, 2019	August 28, 2019		40	
31	Presidential Campaign Period	July 28, 2019	September 25, 2019		60	
32	Sensitive Material Packing	August 28, 2019	September 11, 2019		14	
33	Movement of Sensitive Material from HQ to Provincial Offices:	August 30, 2019	September 13, 2019		14	
34	Movement of Sensitive Material from Provincial Offices to PCs	September 13, 2019	September 27, 2019		14	
35	Silence Period	September 26, 2019	September 27, 2019		2	
36	Submission of Complaints on Campaign period	July 28, 2019	September 25, 2019		60	
37	Polling Day	Saturday, September 28, 2019				1
38	Recording of challenges about E-day for Presidential	September 28, 2019	September 29, 2019	ECC	2	
39	Processing challenges about E-Day Presidential Elections	September 30, 2019	October 14, 2019	ECC	15	
40	ECC Submission of Final Decision	October 15, 2019	October 15, 2019	ECC	1	
41	Tabulation of Votes	September 28, 2019	October 18, 2019		20	
42	Announcement of Presidential Preliminary Results	October 19, 2019	October 19, 2019		1	
43	Recording of challenges about the preliminary Presidential Results	October 19, 2019	October 21, 2019	ECC	3	
44	Processing challenges about the preliminary Presidential Results	October 21, 2019	November 5, 2019	ECC	15	
45	ECC Submission of Final Decision	November 6, 2019	November 6, 2019	ECC	1	
46	Announcement of Final Presidential Results	November 7, 2019	November 7, 2019		1	
47	If Presidential Second Round (probable)[1]	November 23, 2019	November 23, 2019		1	